CRONOGRAMA FiSICO FINANCEIRO
PREFEITURA MUNICIPAL DE GASPAR

OBJETO: MODULOS DE GAVETAS E OSSUARIO EM ESTRUTURA DE BLOCO ESTRUTURAL GASPAR/SC
VALOR 100 CRONOGRAMA DE EXECUGAO
ITEM |DESCRIMACAO DOS SERVICOS TOTAL (%) 1 MES 2 MES 3 MES

1 [SERVIGOS PRELIMINARES R$  19.628,43 | 100,00% [R$ 4.907,1075 | 25,00% |R$ - R$ -

2 |INSTALAGAO DO CANTEIRODE |R$  26.287,35 | 100,00% |R$ 6.571,8375 | 25,00% |[R$ - R$ -

3 |MOVIMENTACAO DE TERRA R$ 3.556,84 | 100,00% |R$ 889,21 25,00% |R$ - R$ -

4 |ESTRUTURAL
4.1 |FUNDAGAO R$  92.776,01 [ 100,00% |R$ 23.194,0025 [ 25,00% | R$ - R$ -
4.2 |ESTRUTURA DE CONCRETO R$ 273.917,68 | 100,00% |R$ 34.239,71 12,50% |R$  34.239,71 | 12,50% |R$ -

5 |ALVENARIA R$ 171.470,72 [ 100,00% |R$ 21.433,84 | 12,50% |R$ 21.433,84| 12,50% [R$ -

6 [REVESTIMENTO R$ 100.433,52 [ 100,00% |R$ - R$ 12.55419 | 12,50% | R$ 12.554,19 | 12,50%

7 |PINTURA R$  23.939,44 [ 100,00% |R$ - R$ - R$ 5.984,86 | 25,00%

8 [IMPERMEABILIZACAO R$  40.573,26 | 100,00% |R$ - R$ 5.071,6575 | 12,50% |R$ 5.071,6575| 12,50%

9 |RAMAL DE VENTILAGAO R$  30.980,59 [ 100,00% |R$ 3.872,57375| 12,50% |R$ 3.872,57375 | 12,50% |R$ -

10 [(COBERTURA R$  40.968,96 | 100,00% |R$ - R$ - R$  10.242,24 | 25,00%
11 |REDE PLUVIAL R$  36.919,89 [ 100,00% |R$ - R$ - R$ 9.229,9725 | 25,00%
12 [URBANISMO R$  31.68580 [ 100,00% |R$ - R$ - R$ 7.921,45| 25,00%
13 [MOBILIARIO E PAISAGISMO R$ 8.505,96 | 100,00% | R$ - R$ - R$ 2.126,49 | 25,00%

VALOR MES 901.644,45 100% 95.108,28 | 10,55% 77.171,97 8,56% 53.130,86 5,89%
VALOR ACUMULADO 901.644,45 100% 95.108,28 | 10,55% 172.280,25 19,11% 225.411,11 25,00%




CRONOGRAMA DE EXECUGAO

CRONOGRAMA DE EXECUGAO

4 MES 5 MES 6 MES 7 MES 8 MES 9 MES
R$ 4.907,1075 | 25,00% | R$ - R$ - R$ 4.907,1075 | 25,00% [R$ - R$ -
R$ 6.571,8375 | 25,00% | R$ - R$ - R$ 6.571,8375 | 25,00% [R$ - R$ -
R$ 889,21 | 25,00% | R$ - R$ - R$ 889,21 25,00% |R$ - R$ -
R$ 23.194,0025 | 25,00% | R$ - R$ - R$ 23.194,0025 | 25,00% |R$ - R$ -
R$ 34.239,71 | 12,50% | R$ 34.239,71 12,50% | R$ - R$ 34.239,71 12,50% | R$ 34.239,71 12,50% | R$ -
R$ 21.433,84 | 12,50% | R$ 21.433,84 | 12,50% [RS$ - R$ 21.433,84 | 12,50% |R$ 21.433,84 | 12,50% |R$ -
R$ - R$ 12.554,19 | 12,50% [R$ 12.554,19 | 12,50% | R$ - R$ 12.554,19 | 12,50% | R$ 12.554,19 | 12,50%
R$ - R$ - R$ 5.984,86 | 25,00% | R$ - R$ - R$ 5.984,86 | 25,00%
R$ - R$ 5.071,6575 | 12,50% |R$ 5.071,6575 [ 12,50% | R$ - R$ 5.071,6575 | 12,50% |[R$ 5.071,6575 | 12,50%
R$ 3.872,57375 | 12,50% | R$ 3.872,57375 | 12,50% | R$ - R$ 3.872,57375 | 12,50% |R$ 3.872,57375 12,50% | R$ -
R$ - R$ - R$ 10.242,24 | 25,00% [ R$ - R$ - R$ 10.242,24 | 25,00%
R$ - R$ - R$ 9.229,9725 | 25,00% [ R$ - R$ - R$ 9.229,9725 [ 25,00%
R$ - R$ - R$ 7.921,45 | 25,00% | R$ - R$ - R$ 7.921,45 | 25,00%
R$ - R$ - R$ 2.126,49 | 25,00% | R$ - R$ - R$ 2.126,49 | 25,00%
95.108,28 | 10,55% 77.171,97 8,56% 53.130,86 5,89% 95.108,28 | 10,55% 77.171,97 8,56% 53.130,86 5,89%
320.519,39 | 35,55% 397.691,37 44,11% 450.822,23 | 50,00% 545.930,51 60,55% 623.102,48 69,11% 676.233,34 75,00%




CRONOGRAMA DE EXECUGAO

10 MES 11 MES 12 MES
R$ 4.907,1075 | 25,00% |R$ - R$ -
R$ 6.571,8375 | 25,00% |R$ - R$ -
R$ 889,21 25,00% | R$ - R$ -
R$ 23.194,0025 | 25,00% |R$ - R$ -

R$ 34.239,71 12,50% | R$ 34.239,71 12,50% | R$ -

R$ 21.433,84 | 12,50% |R$  21.433,84 | 12,50% [R$ -

R$ - R$ 12.554,19 12,50% | R$ 12.554,19 12,50%
R$ - R$ - R$ 5.984,86 25,00%
R$ - R$ 5.071,6575 12,50% | R$ 5.071,6575 12,50%
R$ 3.872,57375 12,50% | R$ 3.872,57375 12,50% | R$ -
R$ - R$ - R$ 10.242,24 25,00%
R$ - R$ - R$ 9.229,9725 25,00%
R$ - R$ - R$ 7.921,45 25,00%
R$ - R$ - R$ 2.126,49 25,00%
95.108,28 10,55% 77.171,97 8,56% 53.130,86 5,89%
771.341,62 85,55% 848.513,59 94,11% 901.644,45 100,00%
Obs: Valores em Reais.
Prazo de Execucgéo: 365 dias. 12/05/2021 20:12

Robson Fernandes de Paula
Engenheiro Civil
CREA SC 168.059-3




