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PREFEITURA MUNICIPAL DE GASPAR
Obra: Construgéo do C.D.I. Central

Local : Rua Luiz Franzoi, bairro Margem Esquerda

Gaspar, 25 de outubro de 2021.

CRONOGRAMA FISICO FINANCEIRO

ITEM DESCRICAO DOS SERVICOS VALOR (RS) % ITEM Més 1 Més 2 Més 3 Més 4 Més 5 Més 6 Més 7 Més 8 Més 9 Més 10 Més 11 Més 12
1 |SERVICOS INICIAIS 193.433,90 | 2,49% 100,00% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%
193.433,90 - - - - - - - - - - -
2 :g::;gk" DECORCREIQ 1.777.261,92 | 22,91% 30% 15% 20,00% 20,00% 15,00% 0% 0% 0% 0% 0% 0% 0%
533.178,58 266.589,29 355.452,38 355.452,38 266.589,29 - - - - - - -
3 |ALVENARIAS (PAREDES) 355.235,64 |  4,58% 0% 0% 20% 20% 20% 10% 0% 0% 0% 15% 15% 0%
- - 71.047,13 71.047,13 71.047,13 35.523,56 - - 53.285,35 53.285,35 -
+ |SENESTIMENIOSINIERNOSE 1.002.225,84 | 12,92% 0% 0% 0% 0% 0% 15% 20% 20% 20% 25% 0% 0%
EXTERNOS
- - - - - 150.333,88 200.445,17 200.445,17 200.445,17 250.556,46 - -
5 |ESQUADRIAS / FECHAMENTOS 331.749,46 |  4,28% 0% 0% 0% 0% 0% 0% 0% 15% 30% 30% 25% 0%
- - - - - - - 49.762,42 99.524,84 99.524,84 82.937,37 -
6 |ELEMENTOS DE COBERTURA 662.722,79 |  8,54% 0% 0% 0% 0% 0% 20% 20% 30% 30% 0% 0% 0%
- - - - - 132.544,56 132.544,56 198.816,84 198.816,84 - - -
7 |INSTALAGAO HIDRAULICA 315.972,26 | 4,07% 0% 0% 0% 0% 0% 15% 15% 15% 25% 20% 10% 0%
- - - - - 47.395,84 47.395,84 47.395,84 78.993,07 63.194,45 31.597,23 -
INSTALAGAO DE GAS
8 |COMBUSTIVEL - Abrigo e 11.965,88 | 0,15% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 80% 20%
instalacdo para o fogdo e forno.
- - - - - - - - - - 9.572,70 2.393,18
9 ISIIJS(;I-EEI\'JVI:I:ODE SECIEGEOICONTRE 47.348,24 | 0,61% 0% 0% 0% 0% 0% 0% 0% 0% 25% 25% 25% 25%
- - - - - - - - 11.837,06 11.837,06 11.837,06 11.837,06
10 |INSTALAGOES ELETRICAS - 220V 411.930,09 | 531% 0% 0% 0% 5% 5% 10% 10% 25% 20% 15% 5% 5%
- - - 20.596,50 20.596,50 41.193,01 41.193,01 102.982,52 8238601,80% 61.789,51 20.596,50 20.596,50
11 i':‘vtr" E2ICNOLAICOS200 173.689,36 |  2,24% 0% 0% 0% 0% 0% 0% 0% 0% 0% 90% 10% 0%
- - - - - - - - - 156.320,42 17.368,94 -
12 |INSTALAGOES INTERNAS 104.740,24 | 1,35% 0% 0% 0% 0% 0% 30% 30% 30% 10% 0% 0% 0%
- - - - - 31.422,07 31.422,07 31.422,07 10.474,02 - - -
SISTEMA DE PROTEGAO CONTRA
13 |DESCARGAS ATMOSFERICAS 27.136,25 | 0,35% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 80% 20%
(SPDA)
- - - - - - - - - - 21.709,00 5.427,25
14 |SERVICOS COMPLEMENTARES 178.87519 |  2,31% 0% 0% 0% 0% 0% 0% 0% 0% 20% 30% 30% 20%
- - - - - - - - 35.775,04 53.662,56 53.662,56 35.775,04
15 |EaEROS A ROSEN 4.608,51 | 0,06% 0% 0% 0% 0% 100% 0% 0% 0% 0% 0% 0% 0%
CONCRETO (1,00 x 2,90 x 0,30)
- - - - 4.608,51 - - - - - - -
16 |ELEVADOR 140.637,39 | 1,81% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 20% 80%
- - - - - - - - - - 28.127,48 112.509,91
17 |PAVIMENTACAO DE CONCRETO - 185.257,36 |  2,39% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 20% 80%
VIA DE ACESSO
- - - - - - - - - - 37.051,47 148.205,89
18 |DRENAGEM 180.647,22 | 2,33% 0% 0% 0% 0% 0% 15% 15% 20% 0% 0% 40% 10%
- - - - - 27.097,08 27.097,08 36.129,44 - - 72.258,89 18.064,72
19 |AREA DE RECREAGAO 922.138,85 | 11,89% 0% 0% 0% 0% 10% 10% 10% 10% 10% 15% 30% 5%
- - - - 92.213,89 92.213,89 92.213,89 92.213,89 92.213,89 138.320,83 276.641,66 46.106,94
20 |CONTENGAO SUBSOLO 111.120,00 | 1,43% 70% 30% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%




77.784,00 33.336,00 - - - - - - - - , B
21 _|MURO DE ARRIMO 89.495,89 | 1,15% 0% 0% 30% 50% 20% 0% 0% 0% 0% 0% 0% 0%
- - 26.848,77 44.747,95 17.899,18 - - - - - - -
22 |FECHAMENTOS 428.914,56 | 5,53% 0% 0% 30% 20% 0% 0% 0% 0% 0% 30% 20% 0%
- - 128.674,37 85.782,91 - - - - - 128.674,37 85.782,91 -
23 |SERVICOS FINAIS 99.936,52 | 1,29% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 50% 50%
- - - - - - - - - - 49.968,26 49.968,26
VALOR PARCIAL 7.757.043,36 | 100,00%| 804.396,48 | 299.925,29 | 582.022,65 | 577.626,87 | 472.954,49 | 557.723,89 | 572.311,61 | 759.168,19 | 810.465,93 | 1.017.165,85 | 852.397,36 | 450.884,75
PORCENTAGEM ACUMULADA 10,37% 14,24% 21,74% 29,19% 35,28% 42,47% 49,85% 59,64% 70,09% 83,20% 94,19% 100,00%

RICARDO PAULO BERNARDINO DUARTE

Engenheiro Civil
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